Fraser River Tunnel Project

DAILY CONSTRUCTION NOTIFICATION

October 22, 2026

This Daily Notification provides an update on the status of Preparatory Works Construction for the Fraser River Tunnel Project. These daily updates are a supplement to the weekly NAVWARN (if applicable) which should be referred to for further details of the project. Figures are for illustrative purposes only and not to be referenced for navigation purposes.

Navigation Channel Status: Main Navigation Channel Open – No Restriction

Summary of Activities:

Sheet Pile Wall Installation at Canfisco Bay:

Today's activities include installation of sheet piles at the mouth of Canfisco Bay, refer to Figure 1.

Marine equipment includes the FRPD 'GE 2' Marine Derrick Barge – **Vessel MMSI (AIS) 316058929**, and FRPD Perley (or similar) Material Scow Barge 164' x 48' **OR** MBD 32 (or similar) Material Scow Barge 120' x 40'**.** The work area is within Fraser River, outside of the Main Navigation Channel.

Works will occur between **0700 hrs to 1900 hrs.** Barges will remain onsite outside of normal operating hours.



Figure 1: Marine Equipment Staging - Canfisco Bay

Contact the Project

Community Office
5180 Ladner Trunk Rd, Delta.
Open Wed. – Thurs. 10 - 5

Project Information
highway99tunnel.ca
highway99tunnelprogram@gov.bc.ca

VHF channels to be monitored include:

Channel 16 for the Canadian Coast Guard – Emergency

Channel 74 for the Canadian Coast Guard Marine Communications and Traffic Services (MCTS)

Channel 71 for the Marine Contractor (FRPD)

Special Requests

During this stage mariners are advised to avoid the marine equipment staging area and **navigate via the Main Navigation Channel**.

Key Contacts		
Cross Fraser Partnership (Prime Contractor)	**Fraser River Pile & Dredge (Marine Contractor)**	**TI Corp (Project Owner)**
Lee Carson (Project Manager) **604-626-9073**	Camilo Guevara (Project Manager) **778-791-4329**	Andrew Sneddon (Construction Manager) **780-991-1816**
Stuart Kinsley (Superintendent) **672-727-1127**	Jamie Steele (Marine Superintendent) **604-315-0125**	Russ Tyson (Marine Communication Consultant) **604-461-6664**
Jay Sinclair (H&S Lea **604-603-0969**		

NAVWARNS TRACKER

3490 Fraser River
Sand Heads - Douglas Island
Compartment A-B

FORMAT: YYYY-MM-DD 00:00

UTC: 2026-10-19 2:00
PDT: 2026-10-18 7:00 PM

LEGEND:
ACTIVE CFP NAVWARN:
NEARBY NON-CFP NAVWARN:
RENEWAL REQUIRED:
EXPIRED:

Link Below:
https://pls.ccg-gcc.gc.ca/public/rest/messages/getSearch?qt=&status=PUBLISHED&from=&to=&chart=2987&sortBy=DATE&maxHits=25

ID	Title	Status	Start Date & Time (PDT)	End Date & Time (PDT)	Description	Position	Scope Complete?	Notice by CFP?	Days until Expiry
NW-P-1414-26	Marine Works	**ACTIVE**	2026-10-15 8:23 AM	2026-10-18 7:00 PM	Marine construction staging area, including derrick and scow barge, established in the vicinty of Deas Island. Hours of operation 1400 UTC to 0200 UTC daily from Oct 16 to Oct 19. On site vessels monitoring VHF channels 16, 71 and 74. Mariners are advised to avoid the area and navigate via the main channel.	Centroid : 49° 07.279'N 123° 04.316'W Pt 1: 49° 07.329'N 123° 04.285'W Pt 2: 49° 07.279'N 123° 04.404'W Pt 3: 49° 07.229'N 123° 04.350'W Pt 4: 49° 07.276'N 123° 04.227'W	NO	YES	**3**
NW-P-1341-26	Marine Works	**ACTIVE**	2026-09-30 7:55 AM	2026-10-26 7:00 PM	A marine construction staging area will be established near Canfisco Bay. Hours of operation 1400 UTC to 0200 UTC Monday to Saturday from 01 Oct to 27 Oct. On site vessels monitoring VHF channel 16, 71 and 74. Mariners are advised to avoid the marine equipment staging area and navigate via	Centroid : 49° 07.458'N 123° 04.560'W Pt 1: 49° 07.453'N 123° 04.605'W Pt 2: 49° 07.432'N 123° 04.585'W Pt 3: 49° 07.465'N 123° 04.512'W Pt 4: 49° 07.482'N 123° 04.537'W	NO	YES	**11**