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Fraser River Tunnel Project

DAILY CONSTRUCTION NOTIFICATION

October 05, 2026

This Daily Notification provides an update on the status of Preparatory Works Construction for the Fraser River Tunnel
Project. These daily updates are a supplement to the weekly NAVWARN (if applicable) which should be referred to for further

details of the project. Figures are for illustrative purposes only and not to be referenced for navigation purposes.

Summary of Activities:

Sheet Pile Wall Installation at Canfisco Bay:

Today’s activities include removal of rip-rap to prepare for pile driving at the mouth of Canfisco Bay, refer to Figure 1.

Marine equipment includes the FRPD ‘GE 2’ Marine Derrick Barge — Vessel MMSI (AlS) 316058929, and FRPD Perley (or
similar) Material Scow Barge 164’ x 48’ OR MBD 32 (or similar) Material Scow Barge 120’ x 40’. The work area is within Fraser

River, outside of the Main Navigation Channel.

Works will occur between 0700 hrs to 1900 hrs. Barges will remain onsite outside of normal operating hours.

MARINE EQUIPMENT
STAGING AREA

Figure 1: Marine Equipment Staging - anfisco Bay
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VHF channels to be monitored include:

Highway 99

Channel 16 for the Canadian Coast Guard — Emergency

7
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Channel 74 for the Canadian Coast Guard Marine Communications and Traffic Services (MCTS)

Channel 71 for the Marine Contractor (FRPD)

Special Requests

During this stage mariners are advised to avoid the marine equipment staging area and navigate via the Main Navigation

Channel.

Key Contacts

Cross Fraser Partnership
(Prime Contractor)

Fraser River Pile & Dredge
(Marine Contractor)

Tl Corp
(Project Owner)

Lee Carson (Project Manager)
604-626-9073

Camilo Guevara (Project Manager)
778-791-4329

Andrew Sneddon (Construction
Manager)
780-991-1816

Stuart Kinsley (Superintendent)
672-727-1127

Jamie Steele (Marine Superintendent)
604-315-0125

Russ Tyson (Marine Communication
Consultant)
604-461-6664

Jay Sinclair (H&S Lea
604-603-0969
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ID Title Status |Start Date & Time (PDT)|End Date & Time (PDT) Descripti Position Scope Ci Notice by CFP? | Days until Expiry
A marine construction staging area will
be established near Canfisco Bay. Centroid : 49° 07.458N
123°04.560'W
Hours of operation 1400 UTCto 0200 Pt 1: 49° 07.453N 123°
UTCMonday to Saturday from 01 Oct to . - 80l5'W
27 0ct. oo § o
NW-P-1341-26 Marine Works ACTIVE 2026-09-30 7:55 AM 2026-10-26 7:00 PM 3 4094 g;;\?\lz Jges NO YES 22

i): ;lltz\’/]zs;zls monitoring VHF channel Pta: 49° 07.465'N 123°

’ . 04.512'W

Pt4: 49° 07.482'N 123°

Mari . .

arlvners arfe advised to.avold the 04.537W
marine equipment staging area and
navigate via the main channel.
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