





Fraser River Tunnel Project

DAILY NAVIGATION NOTIFICATION

October 31, 2025

This Daily Notification provides an update on the status of geotechnical investigation works for the Fraser River Tunnel Project. These daily updates are a supplement to the weekly NAVWARN which should be referred to for further details of the project.

Today's activities include dredging within the in-river test section footprint, located in the main channels north administrative safety zone, near the Canfisco property (13140 Rice Mill Road).

Refer to the figures, coordinates, and further details presented below.

Works will occur between 0700 hrs and 1900 hrs.

Summary of Activities:

FRPD McKenzie Derrick/Spud Barge and Tugboat SEA IMP VIII (Catherwood) – **Vessel MMSI (AIS) – 316009165** will be sited at the work area. See Figure 1.

- The work area is defined as:
 - o 49° 7'28.19"N / 123° 4'29.81"W
 - o 49° 7'26.71"N / 123° 4'28.01"W
 - o 49° 7'23.52"N / 123° 4'33.05"W
 - o 49° 7'25.68"N / 123° 4'35.65"W
















Figure 1: Site Clearance (Dredging)

VHF channels to be monitored include:

Channel 16 for the Canadian Coast Guard – Emergency, Channel 74 for the Canadian Coast Guard

Daily Activities

FRPD McKenzie Derrick/Spud Barge continues site clearance (dredging). Dredging activities will be supported by FRPD scow barges, FRPD 12, 21, and 22. Loaded barges will be transported down river and offloaded at the Mainland pit on No. 5 road.











Special Requests

Mariners are advised to avoid the geotechnical staging area, navigating via the main navigation channels.

NAVWARN (In-River Test Section):














NAVWARN (ADCP Buoys):



Key Contacts		
Cross Fraser Partnership	Fraser River Pile & Dredge	TI Corp
(Prime Contractor)	(Marine Contractor)	(Project Owner)
Lee Carson (Project Manager) 604-626-9073	Sherry Kennedy (Project Manager) 604-813-5679	Umar Junaid (Senior Project Manager) 604-828-5308
Brian Phillips (Marine Superintendent) 604-819-9808	Joe Lagos (H&S Lead) 778-873-6725	Russ Tyson (Marine Communication Consultant) 604-461-6664
Jay Sinclair (H&S Lead) 604-603-0969	Jamie Steele (Marine Superintendent) 604-315-0125	
	Jason Ruiz (Dredge Superintendent) 778-791-9179	



